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ESTIMATE RUN 10/23/2013

ESTIMATE SUMMARY 12:25:34

CONTID: C17835         ESTIMATE NO: 0008 FINL 2005

PCN: 17835-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385, YUMA COUNTY LINE SOUTH PERCENT TIME:

PROJECT NO: STAR100-182                   

US 385, YUMA COUNTY LINE SOUTH

NAME OF ROAD: 385C

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 10/23/2013 DATE TIME STARTED 12/13/2012

1103 OLD TOWNE LANE STE 201A DATE LET 11/01/2012 DATE WORK BEGAN

 DATE AWARDED 11/16/2012 DATE TIME STOPPED 08/29/2013

 DATE CONTRACT EXECUTED 12/13/2012 DATE ACCEPTED 08/29/2013

CHEYENNE WY 82009     307-632-7900 DATE NOTICE TO PROCEED 12/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,708,745.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,295,471.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 79,432.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.94

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

79,432.07

$

$

$

$

5,708,745.53

0.00

5,708,745.53

0.00

5,708,745.53

0.00

0.00

5,708,745.53

0.00

AMOUNT DUE 5,708,745.53 79,432.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,432.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 62

ORIG TIME ALLOW: 60
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PCN: 17835-BID    ESTIMATE RUN 10/23/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 207.000

0.000

202-00090  
 

1,086.75207.000

0.00

207.000

EACH

5.25000

0010 *Removal of Asphalt Mat (Planing) 637.000

0.000

202-00240  
 

2,707.25637.000

0.00

637.000

SY  

4.25000

0015 *Removal of Sign Panel 4.000

0.000

202-00821  
 

420.004.000

0.00

4.000

EACH

105.00000

0019 Emb Matl (CIP) CO#5 MCR Line 1 353.000

0.000

203-00060  
 

12,531.50353.000

0.00

353.000

CY  

35.50000

0020 *Embankment Material (Complete In Place) 7,095.000

0.000

203-00060  
 

152,542.507,095.000

0.00

7,095.000

CY  

21.50000

0025 Blading 19.000

0.000

203-01500  
 

1,900.0019.000

0.00

19.000

HOUR

100.00000

0030 Erosion Log (12 Inch) 228.000

0.000

208-00002  
 

855.00228.000

0.00

228.000

LF  

3.75000

0035 Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

4.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,350.00000

0045 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

500.0020.000

0.00

20.000

HOUR

25.00000

0050 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

240.006.000

0.00

6.000

HOUR

40.00000
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PCN: 17835-BID    ESTIMATE RUN 10/23/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

150.003.000

0.00

3.000

HOUR

50.00000

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

20.00000

0065 Erosion Control Supervisor 73.000

0.000

208-00205  
 

4,380.0073.000

0.00

73.000

HOUR

60.00000

0070 *Seeding (Native) 13.080

0.000

212-00006  
 

7,521.0013.080

0.00

13.080

ACRE

575.00000

0075 *Soil Conditioning 13.080

0.000

212-00032  
 

19,947.0013.080

0.00

13.080

ACRE

1,525.00000

0080 *Spray-on Mulch Blanket 17.220

0.000

213-00012  
 

48,216.0017.220

0.00

17.220

ACRE

2,800.00000

0085 *Hydrated Lime 809.750

0.000

307-00000  
 

113,365.00809.750

0.00

809.750

TON 

140.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 62.570

0.000

403-00720  
 

5,631.3062.570

0.00

62.570

TON 

90.00000

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 32,595.140

0.000

403-34751  
 

3,055,794.3832,595.140

0.00

32,595.140

TON 

93.75000

0095 MATERIAL ALLOWANCE 5/8" Rock 0.000

0.000

0.000.000

0.00TON 

22.00000

0095 MATERIAL ALLOWANCE Crushed Fines 0.000

0.000

0.000.000

0.00TON 

18.00000
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PCN: 17835-BID    ESTIMATE RUN

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE Washed Crushed Fines 0.000

0.000

0.000.000

0.00TON 

20.00000

0095 MATERIAL ALLOWANCE Washed Sand 0.000

0.000

0.000.000

0.00TON 

13.00000

0100 *Cold Bituminous Pavement (Recycle) 193,325.000

0.000

406-09500  
 

463,980.00193,325.000

0.00

193,325.000

SY  

2.40000

0105 Emulsified Asphalt (Slow-Setting) 12,655.000

0.000

411-10255  
 

12,655.0012,655.000

0.00

12,655.000

GAL 

1.00000

0110 Recycling Agent 302,762.000

0.000

411-90040  
 

983,976.50302,762.000

0.00

302,762.000

GAL 

3.25000

0115 *Delineator (Type I) 267.000

0.000

612-00001  
 

5,340.00267.000

0.00

267.000

EACH

20.00000

0120 *Delineator (Type III) 57.000

0.000

612-00003  
 

1,510.5057.000

0.00

57.000

EACH

26.50000

0125 *Sign Panel (Class I) 18.000

0.000

614-00011  
 

328.5018.000

0.00

18.000

SF  

18.25000

0130 *Sign Panel (Class II) 36.000

0.000

614-00012  
 

864.0036.000

0.00

36.000

SF  

24.00000

0135 *Steel Sign Support (2-Inch Round)(Post) 33.000

0.000

614-01512  
 

858.0033.000

0.00

33.000

LF  

26.00000

0140 *Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

540.003.000

0.00

3.000

EACH

180.00000
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PCN: 17835-BID    ESTIMATE RUN 10/23/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

29.00000

0150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

0.000

EACH

355.00000

0155 *Construction Surveying (Hourly) 19.000

0.000

625-00001  
 

2,375.0019.000

0.00

19.000

HOUR

125.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

273,840.001.000

0.00

1.000

L S 

273,840.00000

0165 Public Information Services 1.000

0.000

626-01000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0170 *Epoxy Pavement Marking 657.000

0.000

627-00005  
 

45,333.00657.000

0.00

657.000

GAL 

69.00000

0175 *Pavement Marking Paint (Low VOC Solvent Base) 2,018.000

0.000

627-00012  
 

84,756.002,018.000

0.00

2,018.000

GAL 

42.00000

0180 *Flagging 3,408.000

0.000

630-00000  
 

85,200.003,408.000

0.00

3,408.000

HOUR

25.00000

0185 *Traffic Control Inspection 30.000

0.000

630-00007  
 

4,650.0030.000

0.00

30.000

DAY 

155.00000

0190 *Traffic Control Management 54.000

0.000

630-00012  
 

33,750.0054.000

0.00

54.000

DAY 

625.00000

0195 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,500.004.000

0.00

4.000

EACH

625.00000
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PCN: 17835-BID    ESTIMATE RUN 10/23/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

1,302.0021.000

0.00

21.000

EACH

62.00000

0205 *Construction Traffic Sign (Panel Size B) 79.000

0.000

630-80342  
 

8,295.0079.000

0.00

79.000

EACH

105.00000

0210 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

840.008.000

0.00

8.000

EACH

105.00000

0215 *Construction Traffic Sign (Special) 697.000

0.000

630-80344  
 

11,152.00697.000

0.00

697.000

SF  

16.00000

0220 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,400.002.000

0.00

2.000

EACH

4,200.00000

0225 *Traffic Cone 300.000

0.000

630-80380  
 

3,000.00300.000

0.00

300.000

EACH

10.00000

0230 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 141,678.100

0.000

700-70018  
 

141,678.10141,678.100

0.00

141,678.100

F A 

1.00000
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PCN: 17835-BID    ESTIMATE RUN 10/23/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Asphalt Cement Cost Adjustment -5,384.300

0.000

700-70019  
 

-5,384.30-5,384.300

0.00

-5,384.300

F A 

1.00000

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0261 F/A On-The-Job Trainee CO#2 1,531.000

0.000

700-70021  
 

1,531.001,531.000

0.00

1,531.000

HOUR

1.00000

0265 F/A Quality Incentive Payment 79,083.840

0.000

700-70025  
 

79,083.8479,083.840

0.00

79,083.840

F A 

1.00000

0270 F/A High Speed Internet 1,003.710

0.000

700-70035  
 

1,003.711,003.710

0.00

1,003.710

F A 

1.00000

0275 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,688,145.530.005,688,145.53CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Office (Class 1) 1.000

0.000

620-00001  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0290 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0295 Sanitary Facility 4.000

0.000

620-00020  
 

3,600.004.000

0.00

4.000

EACH

900.00000

CAT 20,600.000.0020,600.00CURRENT AMT0400 $ $ $

$ 5,708,745.530.00$5,708,745.53$CURRENT AMTPROJECT TOTAL


